
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

00/00/0000

00/00/0000

1243 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 29.04

361 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,565,457.36

$34,183,352.33

$28,096,111.45

19.96%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,565,457.36 $34,183,352.33 $28,096,111.45 21.00% $275,760.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,679,873.74 $5,418,358.94 $261,514.80

Non-Participating $1,419,968.03 $1,354,589.39 $65,378.64

Total Earnings $7,099,841.77 $6,772,948.33 $326,893.44

Stockpiled Materials $369,504.14 $420,636.77 ($51,132.63)

Gross Earnings $7,469,345.91 $7,193,585.10 $275,760.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,469,345.91 $7,193,585.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $275,760.81

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .432

 602200.000 .020

STP00-7063-00(001)

 

.452 $12,044.00 $272,194.40

0025 206-0002     BORROW EXCAV, INCL MATL CY  498,150.000 4,568.000

 8.200 10,192.000

 

 

14,760.000 $83,574.40 $121,032.00

0035 318-3000     AGGR SURF CRS TN  4,000.000 251.320

 20.500 261.250

 

 

512.570 $5,355.63 $10,507.69

0170 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 .000

 6660.000 2.000

 

 

2.000 $13,320.00 $13,320.00

Category Amount: $114,294.03 $417,054.09

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

Category Amount: $0.00 $4,180.80

Category Number: 0060 TEMPORARY EROSION CONTROL

0420 167-1500     WATER QUALITY INSPECTIONS MO  40.000 7.000

 648.000 1.000

 

 

8.000 $648.00 $5,184.00

0430 163-0240     MULCH TN  1,035.000 280.722

 168.000 25.620

 

 

306.342 $4,304.16 $51,465.46

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 .000

 9.900 81.375

 

 

81.375 $805.61 $805.61



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0465 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  17,150.000 941.000

 0.500 23.000

 

 

964.000 $11.50 $482.00

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 771.000

 0.500 41.000

 

 

812.000 $20.50 $406.00

0475 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  143.000 18.750

/SAND BAGS 251.000 3.750

 

 

22.500 $941.25 $5,647.50

0485 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,126.000 405.000

 1.800 75.000

 

 

480.000 $135.00 $864.00

0490 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  19.000 .000

 45.500 2.000

 

 

2.000 $91.00 $91.00

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  34,300.000 10,245.975

 1.750 153.000

 

 

10,398.975 $267.75 $18,198.21

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 12,642.975

 2.750 399.750

 

 

13,042.725 $1,099.31 $35,867.49

Category Amount: $8,324.08 $119,011.27

Category Number: 0070 PERMANENT EROSION CONTROL

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 481.298

 52.000 .000

 

 

481.298 $.00 $25,027.50



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 63.389

 34.750 124.000

 

 

187.389 $4,309.00 $6,511.77

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 469.298

 4.300 124.000

 

 

593.298 $533.20 $2,551.18

Category Amount: $4,842.20 $34,090.45

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 73.667

 34.750 .000

 

 

73.667 $.00 $2,559.93

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 73.667

 4.300 .000

 

 

73.667 $.00 $316.77

Category Amount: $0.00 $2,876.70

Category Number: 0100 WATER AND SANITARY SEWER

0605 670-1120     WATER MAIN, 12 IN LF  12,458.000 4,879.683

 44.750 405.000

 

 

5,284.683 $18,123.75 $236,489.56

0615 670-1080     WATER MAIN, 8 IN LF  1,715.000 87.750

 48.250 159.000

 

 

246.750 $7,671.75 $11,905.69

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 276.500

 53.000 966.300

 

 

1,242.800 $51,213.90 $65,868.40

0660 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  9,215.000 3,105.000

 37.500 667.200

 

 

3,772.200 $25,020.00 $141,457.50



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0665 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,454.000 151.500

 60.500 103.416

 

 

254.916 $6,256.67 $15,422.42

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 2,062.600

 52.250 49.000

 

 

2,111.600 $2,560.25 $110,331.10

0680 670-2120     GATE VALVE, 12 IN EA  31.000 10.000

 1910.000 2.000

 

 

12.000 $3,820.00 $22,920.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 2.000

 1110.000 1.000

 

 

3.000 $1,110.00 $3,330.00

0695 670-2060     GATE VALVE, 6 IN EA  45.000 10.000

 813.000 8.000

 

 

18.000 $6,504.00 $14,634.00

0735 670-4000     FIRE HYDRANT EA  19.000 6.000

 3670.000 2.000

 

 

8.000 $7,340.00 $29,360.00

0750 670-8310     DBL STRAP SADDLE, 8 IN X 3/4 IN EA  3.000 .000

 568.000 1.000

 

 

1.000 $568.00 $568.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 .000

 559.000 .000

 

 

.000 $.00 $0.00

0810 668-3300     SAN SEWER MANHOLE, TP 1 EA  79.000 21.000

 2790.000 6.000

 

 

27.000 $16,740.00 $75,330.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0815 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  108.000 33.240

 125.000 8.983

 

 

42.223 $1,122.88 $5,277.88

0885 615-1000     JACK OR BORE PIPE - LF  345.000 180.000

 249.000 70.000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

250.000 $17,430.00 $62,250.00

Category Amount: $165,481.20 $795,144.55

Category Number: 0030 ROADWAY

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 .000

 49.250 32.000

 

 

32.000 $1,576.00 $1,576.00

1170 550-4142     FLARED END SECTION 42 IN, SIDE DRAIN EA  6.000 .000

 1390.000 2.000

 

 

2.000 $2,780.00 $2,780.00

Category Amount: $4,356.00 $4,356.00

Category Number: 0040 BRIDGES

1390 520-1179     PILING IN PLACE, STEEL H, HP 14 X 117 LF  764.000 683.580

 78.750 80.420

 

 

764.000 $6,333.08 $60,165.00

1395 520-5000     PILOT HOLES LF  797.000 712.580

 111.000 122.503

 

 

835.083 $13,597.83 $92,694.21

Category Amount: $19,930.91 $152,859.21

Category Number: 0030 ROADWAY

1409 600-0001     FLOWABLE FILL CY  66.000 58.093

 204.000 7.910

 

 

66.003 $1,613.64 $13,464.61



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0009

12/09/2014

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1480 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  2,773.000 .000

 37.750 157.500

 

 

157.500 $5,945.63 $5,945.63

Category Amount: $7,559.27 $19,410.24

Category Number: 0100 WATER AND SANITARY SEWER

1495 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  230.000 46.180

 125.000 8.866

 

 

55.046 $1,108.25 $6,880.75

Category Amount: $1,108.25 $6,880.75

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 2.250

 1330.000 .750

 

 

3.000 $997.50 $3,990.00

Category Amount: $997.50 $3,990.00

Project Total Amount: $326,893.44 $7,099,841.77


